

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0015-0335	CT 127	BRIDGEPORT	Widening & geometric revisions @ Evers St	RW		12/6/17	12/27/17				2018 SIPH	45,000	50,000	
0015-0335	CT 127	BRIDGEPORT	Widening & geometric revisions @ Evers St	CN	12/26/18	2/6/19	2/27/19		3/6/19		2019 SIPH	3,150,000	3,500,000	
0017-0182	US 6	BRISTOL	Widening, Carol Drive to Peggy Lane	CN		11/30/16	12/21/16	12/14/16 Conv 16AC17, CN MOD 05	8/31/16		2017 SIPH	5,000,000	5,000,000	
0034-0345	CT 37	DANBURY	Widening, NB LT bypass @ Barnum Rd	CN	5/24/17	7/5/17	7/26/17		8/2/17		2017 SIPH	846,306	940,340	
								90/10; bal w/ REPS, w/ 34-305						
0053-0193	House Street	GLASTONBURY	Construction of a Roundabout at Hebron Avenue	CN	7/19/17	8/16/17	9/6/17		9/13/17	t	2017 SIPH	1,625,646	1,625,646	
								LRARP - 2015 Solicitation						
0058-0334	Vergennes Court	GROTON	Intersection Improvement / Cul-De-Sac	CN	TBD	TBD	TBD18		TBD	t	2018 SIPH	245,388	272,653	
								LRARP						
0063-0678	Sigourney St	HARTFORD	Roundabout at Park, Russ and Sigourney Streets	CN	10/4/17	11/1/17	11/22/17		11/29/17	t	2018 SIPH	2,291,700	2,291,700	
								Local road accident reduction program						
0063-0696	Maple Ave	HARTFORD	Intersection Improvements at Maple/Retreat & Main/Maple/Jefferson/Wyllys	CN	9/21/16	10/16/16	11/9/16	11/15/16	3/29/17		2017 SIPH	1,461,690	1,624,100	
								Local road accident reduction project						
0063-0714	Weston Street	HARTFORD	Intersection Improvements at Jennings Road and Boce Barlow Way	CN	2/7/18	3/7/18	3/28/18		4/4/18		2018 SIPH	1,035,900	1,151,000	
								LRARP - 2015 Solicitation						
0079-0238	Centennial Ave	MERIDEN	Intersection Improvement at Centennial/Oregon @ Coe Avenue	CN	1/25/17	3/8/17	3/29/17	4/6/17	3/22/17		2017 SIPH	513,990	571,100	
								LRARP						
0087-0146	Rubber Avenue	NAUGATUCK	Intersection Improvement @ Hoadley & Melbourne Streets	CN	10/4/17	11/1/17	11/22/17		11/29/17	t	2018 SIPH	556,241	618,046	
0088-0191	Eddy Glover Bo	NEW BRITAIN	Reconfiguration of Eddy Glover Blvd	CN	12/13/17	1/10/18	1/31/18		2/7/18	t	2018 SIPH	685,056	761,173	
								LRARP - 2015 Solicitation						

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0092-0681	CT 10	NEW HAVEN	Intersection Improvement at SR 745 & Kimberly Ave	RW		10/4/17	10/25/17				2018 STPZ	225,000	250,000	
0092-0681	CT 10	NEW HAVEN	Intersection Improvement at SR 745 & Kimberly Ave (FD)	PE		10/4/17	10/25/17	FD			2018 STPZ	607,500	675,000	
0093-0213		NEWINGTON	CT Safety Research Center (Effective 7/1/16-6/30/21)	PL		4/12/17	5/3/17	5/8/17 Conv 16AC17, PL MOD 01			2017 Sect 154	1,540,000	1,540,000	
0093-0213		NEWINGTON	CT Safety Research Center (Effective 7/1/16-6/30/21)	PL		5/2/18	5/23/18	Conv 16AC18			2018 Sect 154	1,540,000	1,540,000	
0093-0213		NEWINGTON	CT Safety Research Center (Effective 7/1/16-6/30/21)	PL		5/1/19	5/22/19	Conv 16AC19			2019 Sect 154	1,540,000	1,540,000	
0093-0213		NEWINGTON	CT Safety Research Center (Effective 7/1/16-6/30/21)	PL		5/6/20	5/27/20	Conv 16AC20			2020 Sect 154	1,540,000	1,540,000	
0093-0214		NEWINGTON	Highway Safety Office Tasks Consistent with SHSP (7/1/16-6/30/21)	PL		4/12/17	5/3/17	5/8/17 Conv 16AC17, PL MOD 01			2017 Sect 154	743,000	743,000	
0093-0214		NEWINGTON	Highway Safety Office Tasks Consistent with SHSP (7/1/16-6/30/21)	PL		5/9/18	5/30/18	Conv 16AC18			2018 Sect 154	781,000	781,000	
0093-0214		NEWINGTON	Highway Safety Office Tasks Consistent with SHSP (7/1/16-6/30/21)	PL		5/8/19	5/29/19	Conv 16AC19			2019 Sect 154	819,000	819,000	
0093-0214		NEWINGTON	Highway Safety Office Tasks Consistent with SHSP (7/1/16-6/30/21)	PL		5/6/20	5/27/20	Conv 16AC20			2020 Sect 154	860,000	860,000	
0099-0114	US 7	NORTH CANAAN	Modernize Railroad Crossing	CN	2/14/18	3/28/18	4/18/18	w/ 99-115	5/25/18		2018 STPX	1,012,500	1,012,500	
0099-0115	US 7/US 44	NORTH CANAAN	Modernize Railroad Crossing	CN	2/14/18	3/28/18	4/18/18	w/ 99-114	5/25/18		2018 STPX	1,080,000	1,080,000	
0102-0285	US 1	NORWALK	Intersection & Operational Improvs. Vic. Strawberry Hill Ave	CN	11/15/17	12/27/17	1/17/18		1/24/18		2018 SIPH	5,220,000	5,800,000	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0102-0359	Highland Avenue	NORWALK	Intersection Improvements at Flax Hill Road	CN	4/25/18	5/23/18	6/13/18	LRARP - 2015 Solicitation	6/20/18	t	2018 SIPH	403,830	448,700	
0106-0126	Rt 34	Orange/Derby	Intersection Improvements @ Baldwin Rd & CTSS Upgrade	RW		4/19/17	5/17/17	5/22/17 RW MOD 00			2017 SIPH	45,000	50,000	
0106-0126	Rt 34	Orange/Derby	Intersection Improvements @ Baldwin Rd & CTSS Upgrade (FD)	PE		4/19/17	6/7/17	5/22/17 FD, PE MOD 01			2017 SIPH	225,000	250,000	
0106-0126	Rt 34	Orange/Derby	Intersection Improvements @ Baldwin Rd & CTSS Upgrade	CN	6/6/18	7/18/18	8/7/18		8/15/18		2018 SIPH	1,800,000	2,000,000	
0116-0125	Long Ridge Rd	REDDING	Modernize Railroad Crossing	CN	4/4/18	5/16/18	6/6/18		6/13/18		2018 STPX	1,485,000	1,485,000	
0126-0173	Huntington Street	SHELTON	Intersection Improvements at Buddington Road	CN	10/4/17	11/1/17	11/22/17	LRARP - 2015 Solicitation	11/29/17	t	2018 SIPH	391,320	434,800	
0138-0211	US 1	STRATFORD	Int. Impr. @ W. Broad & Noble Sts.	CN	3/8/17	5/10/17	5/31/17	5/11/17 Bal w/ SIPH; w/ 138-212	6/7/17		2017 STPY	503,570	503,570	
0138-0211	US 1	STRATFORD	Int. Impr. @ W. Broad & Noble Sts.	CN	3/8/17	5/10/17	5/31/17	5/11/17 Bal w/STPY; w/ 138-212	6/7/17		2017 SIPH	438,970	438,970	
0138-0212	US 1	STRATFORD	Int. Impr. @ CT 108, King St #1&2, & Essex Pl.	CN	3/8/17	5/10/17	5/31/17	5/11/17 Bal w/Sect 154, MISH; w/ 138-211	6/7/17		2017 SIPH	367,944	367,944	
0138-0212	US 1	STRATFORD	Int. Impr. @ CT 108, King St #1&2, & Essex Pl.	CN	3/8/17	5/10/17	5/31/17	5/11/17 H080, Q080 Safety Incentives; bal w/ SIPH, Sect 154; w/ 138-211	6/7/17		2017 MISH	438,369	438,369	
0138-0212	US 1	STRATFORD	Int. Impr. @ CT 108, King St #1&2, & Essex Pl.	CN	3/8/17	5/10/17	5/31/17	5/11/17 Bal w/ SIPH, MISH; w/ 138-211	6/7/17		2017 Sect 154	1,093,767	1,093,767	
0139-0103	Harvey Lane	SUFFIELD	Modernize Railroad Crossing	CN	12/20/17	1/31/18	2/21/18		2/28/18		2018 STPX	1,090,000	1,090,000	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0144-0196	CT 108	TRUMBULL/STRAT FORD	Installation of Traffic Control Signals at Silver Lane and Amory Road (PD)	PE		1/18/17	2/8/17	2/1/17 PD			2017 STPY	225,000	250,000	
0144-0196	CT 108	TRUMBULL/STRAT FORD	Installation of Traffic Control Signals at Silver Lane and Amory Road (FD)	PE		5/30/18	6/20/18	FD			2018 STPY	225,000	250,000	
0144-0196	CT 108	TRUMBULL/STRAT FORD	Installation of Traffic Control Signals at Silver Lane and Amory Road	RW		5/30/18	6/20/18	Good Candidate for STPB			2018 SIPH	612,000	680,000	
0144-0196	CT 108	TRUMBULL/STRAT FORD	Installation of Traffic Control Signals at Silver Lane and Amory Road	CN	9/18/19	10/30/19	11/20/19	Good Candidate for STPB	11/27/19		2020 SIPH	1,048,680	1,165,200	
0153-0123	CT 262	WATERTOWN	Upgrade Active Railroad Devices at Frost Bridge Rd (FRA #503937W) (PD)	PE		11/30/16	12/21/16	12/16/16 PD			2017 STPX	25,000	25,000	
0153-0123	CT 262	WATERTOWN	Upgrade Active Railroad Devices at Frost Bridge Rd (FRA #503937W) (FD)	PE		5/23/18	6/13/18	FD			2018 STPX	25,000	25,000	
0153-0123	CT 262	WATERTOWN	Upgrade Active Railroad Devices at Frost Bridge Rd (FRA #503937W)	CN		7/25/18	8/15/18	CN thru RRF Account			2018 STPX	280,000	280,000	
0170-3350	Various	DISTRICT 1	Install Centerline & Shoulder Rumble Strips	CN	11/9/16	12/21/16	1/11/17	1/4/17 D1 only; separate projects for D2-D4	1/18/17		2017 SIPH	178,500	178,500	
0170-3360	Various	STATEWIDE	CT Safety Analysis Methods (thru 9/30/20)	PL		7/5/17	7/26/17	Conv 15AC17			2017 Sect 154	1,801,800	2,002,000	
0170-3360	Various	STATEWIDE	CT Safety Analysis Methods (thru 9/30/20)	PL		7/4/18	7/25/18	Conv 15AC18			2018 Sect 154	1,801,800	2,002,000	
0170-3360	Various	STATEWIDE	CT Safety Analysis Methods (thru 9/30/20)	PL		7/3/19	7/24/19	Conv 15AC19			2019 Sect 154	1,801,800	2,002,000	
0170-3370	Various	STATEWIDE	Inspection of traffic signals w/ RR pre-emption phasing (thru 9/30/18)	OTH		11/1/17	11/22/17	Conv 15AC18			2018 STPX	650,000	650,000	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0170-3420		VARIOUS	Pilot Program - Two Regional Safety Plans	PL		9/21/16	11/30/16	11/30/16			2017 SIPH	360,000	400,000	
0170-3432		STATEWIDE	Statewide Studies of High Frequency Accident Locations (2/1/17-1/31/19)	PL		12/21/16	1/11/17	1/11/17 <small>Replaces DOT01703337PL</small>			2017 SIPH	450,000	500,000	
0170-3437	VARIOUS	STATEWIDE	Upgrade Active RR Devices on CT Providence & Worcester RR Co. Lines (PD)	PE		11/30/16	12/21/16	12/16/16 <small>PD</small>			2017 STPX	50,000	50,000	
0170-3437	VARIOUS	STATEWIDE	Upgrade Active RR Devices on CT Providence & Worcester RR Co. Lines (FD)	PE		5/10/17	5/31/17	5/25/17 <small>FD, PE MOD 01</small>			2017 STPX	25,000	25,000	
0170-3437	VARIOUS	STATEWIDE	Upgrade Active RR Devices on CT Providence & Worcester RR Co. Lines	CN		7/26/17	8/16/17	<small>CN thru RRF Account</small>			2017 STPX	2,600,000	2,600,000	
0170-3448		STATEWIDE	Fatality Analysis Reporting System (FARS) thru 1/31/22 - FHWA Funding	PL		3/22/17	4/12/17	4/4/17 <small>Supplements NHTSA funded project 170-3449</small>			2017 Sect 154	380,000	380,000	
0170-3449		STATEWIDE	Fatality Analysis Reporting System (FARS) thru 1/31/22 - NHTSA Funding	PL		4/5/17	4/26/17	4/12/17 <small>NHTSA Agreement #DTNH2217H00101; see also FHWA funded project 170-3448; 180K is 1st year of funding</small>			2017 NHTS	180,000	180,000	
0170-3453	Various	STATEWIDE	Local Road Accident Reduction Program - Evaluate Submission by RPOs (7/1/17-6/30/22)	PL		5/3/17	5/24/17	5/15/17 <small>replaces P/N 170-3344</small>			2017 SIPH	450,000	500,000	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0170-3455	Various	STATEWIDE	CHAMP Safety Service Patrol (7/1/17-6/30/20)	OTH		5/10/17	5/31/17	5/26/17 17AC17/18/19			2017 SIPH	0	0	
0170-3455	Various	STATEWIDE	CHAMP Safety Service Patrol (7/1/17-6/30/20)	OTH		5/17/17	6/7/17	5/26/17 Conv 17AC17			2017 SIPH	2,673,000	2,970,000	
0170-3455	Various	STATEWIDE	CHAMP Safety Service Patrol (7/1/17-6/30/20)	OTH		5/31/17	6/21/17	Conv 17AC17, HO MOD 01			2017 SIPH	1,410,300	1,567,000	
0170-3455	Various	STATEWIDE	CHAMP Safety Service Patrol (7/1/17-6/30/20)	OTH		5/2/18	5/23/18	Conv 17AC18			2018 SIPH	4,083,300	4,537,000	
0170-3455	Various	STATEWIDE	CHAMP Safety Service Patrol (7/1/17-6/30/20)	OTH		5/1/19	5/22/19	Conv 17AC19			2019 SIPH	4,083,300	4,537,000	
0171-0393	Various	DISTRICT 1	Signal in Newington	CN	6/21/17	8/2/17	8/23/17	w/ 171-394	8/30/17		2017 SIPH	300,000	300,000	
0171-0396	Various	DISTRICT 1	Replace Ped Signs in District 1	CN	10/12/16	11/23/16	12/14/16	12/9/16	12/21/16		2017 SIPH	369,440	369,440	
0171-0401	CT 5	MERIDEN	Traffic Control Signal on Rt 5 @ Westfield Rd (FD)	PE		6/7/17	6/28/17	FD, PE MOD 01			2017 SIPH	22,500	22,500	
0171-0401	CT 5	MERIDEN	Traffic Control Signal on Rt 5 @ Westfield Rd	RW		6/16/17	7/12/17	RW MOD 00			2017 SIPH	25,000	25,000	
0171-0401	CT 5	MERIDEN	Traffic Control Signal on Rt 5 @ Westfield Rd	CN	6/20/18	8/1/18	8/22/18		8/29/18		2018 SIPH	300,000	300,000	
0171-0409	Various	DISTRICT 1	Install Signs & Pvm't Markings on HRRR Horizontal Curves (FD)	PE		1/11/17	2/1/17	2/1/17 FD, PE MOD 01; qualifies for SIPR			2017 SIPH	80,000	80,000	
0171-0409	Various	DISTRICT 1	Install Signs & Pvm't Markings on HRRR Horizontal Curves	CN	4/12/17	5/24/17	6/14/17	5/31/17 Bal w/ SIPH	6/21/17		2017 SIPR	160,000	160,000	
0171-0409	Various	DISTRICT 1	Install Signs & Pvm't Markings on HRRR Horizontal Curves	CN	4/12/17	5/24/17	6/14/17	5/31/17 17AC17	6/21/17		2017 SIPH	0	0	
0171-0409	Various	DISTRICT 1	Install Signs & Pvm't Markings on HRRR Horizontal Curves	CN		8/2/17	8/23/17	Conv 171AC17; sweep SIPR, Bal w/ SIPH	6/21/17		2017 SIPH	616,060	616,060	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0171-0426	VARIOUS	DISTRICT 1	Install Rumble Strips in District 1 (PD)	PE		10/5/16	11/2/16	11/8/16 PD, New Installations			2017 SIPH	30,000	30,000	
0171-0434	Various	DISTRICT 1	Replace Traffic Control Signals at 5 SLOSSS Locations (PD)	PE		3/1/17	3/22/17	3/8/17 PD			2017 SIPH	206,000	206,000	
0171-0434	Various	DISTRICT 1	Replace Traffic Control Signals at 5 SLOSSS Locations	RW		6/5/19	6/26/19				2019 SIPH	50,000	50,000	
0171-0434	Various	DISTRICT 1	Replace Traffic Control Signals at 5 SLOSSS Locations (FD)	PE		6/5/19	6/26/19				2019 SIPH	118,000	118,000	
0171-0434	Various	DISTRICT 1	Replace Traffic Control Signals at 5 SLOSSS Locations	CN	6/24/20	8/5/20	8/26/20			9/2/20	2020 SIPH	1,617,000	1,617,000	
0171-0437	Various	DISTRICT 1	Replace/Install Ped Signs & Pvmt Markings on Local Roads	CN	6/13/18	7/25/18	8/15/18			8/22/18	2018 SIPH	2,225,000	2,225,000	
0172-0435	Various	DISTRICT 2	SLOSSS Traffic Signals & APS - 100%	CN	7/19/17	8/30/17	9/20/17			9/27/17	2017 SIPH	2,035,000	2,035,000	
0172-0438	Various	DISTRICT 2	Replace Ped Signs in District 2 (FD)	PE		9/21/16	11/2/16	12/14/16 FD, PE MOD 02			2017 SIPH	86,000	86,000	
0172-0438	Various	DISTRICT 2	Replace Pedestrian Signs in District 2	CN	12/7/16	1/18/17	2/8/17	2/9/17		2/15/17	2017 SIPH	665,300	665,300	
0172-0443	Various	DISTRICT 2	SLOSSS Traffic Signals & APS - 100%	RW		3/21/17	4/12/17	4/5/17 RW MOD 01			2017 SIPH	65,000	65,000	
0172-0443	Various	DISTRICT 2	SLOSSS Traffic Signals & APS - 100% (FD)	PE		3/22/17	4/12/17	3/31/17 FD, PE MOD 01			2017 SIPH	70,000	70,000	
0172-0443	Various	DISTRICT 2	SLOSSS Traffic Signals & APS - 100%	CN	2/28/18	4/11/18	5/2/18			5/9/18	2018 SIPH	2,400,000	2,400,000	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0172-0450	Various	DISTRICT 2	Traffic Signal Replacements for APS Upgrades (FD)	PE		2/7/18	2/28/18	FD			2018 SIPH	270,000	270,000	
0172-0450	Various	DISTRICT 2	Traffic Signal Replacements for APS Upgrades	RW		2/7/18	2/28/18				2018 SIPH	160,000	160,000	
0172-0450	Various	DISTRICT 2	Traffic Signal Replacements for APS Upgrades	CN	2/27/19	4/10/19	5/1/19		5/8/19		2019 SIPH	4,940,000	4,940,000	
0172-0451	Various	DISTRICT 2	Install Signs & Pvm't Markings on HRRR Horizontal Curves	CN	12/14/16	1/25/17	2/15/17	2/9/17 bal w/ SIPR	2/22/17		2017 SIPH	962,355	962,355	
0172-0451	Various	DISTRICT 2	Install Signs & Pvm't Markings on HRRR Horizontal Curves	CN	12/14/16	1/25/17	2/15/17	2/9/17 bal w/ SIPH	2/22/17		2017 SIPR	232,145	232,145	
0172-0456	Various	DISTRICT 2	Install Signs & Pvm't Markings on HRRR Horizontal Curves	CN	10/19/16	11/30/16	12/21/16	12/9/16 bal w/ Sect 154; PE under 172-451	12/28/16		2017 SIPR	1,502,890	1,502,890	
0172-0456	Various	DISTRICT 2	Install Signs & Pvm't Markings on HRRR Horizontal Curves	CN	10/19/16	11/30/16	12/21/16	12/9/16 bal w/ SIPR; PE under 172-451	12/28/16		2017 Sect 154	516,950	516,950	
0172-0459	Various	DISTRICT 2	Install Centerline & Shoulder Rumble Strips	CN	11/9/16	12/21/16	1/11/17	1/4/17 PE under 170-3350	1/18/17		2017 SIPH	389,640	389,640	
0172-0463	VARIOUS	DISTRICT 2	Install Rumble Strips in District 2 (PD)	PE		10/5/16	11/9/16	11/15/16 PD, New Installations			2017 SIPH	30,000	30,000	
0172-0472	VARIOUS	DISTRICT 2	Upgrade Railroad Flashers/Gate Arms (PD)	PE		5/9/17	5/31/17	5/11/17 PD			2017 STPX	25,000	25,000	
0172-0472	VARIOUS	DISTRICT 2	Upgrade Railroad Flashers/Gate Arms (FD)	PE		6/13/18	7/4/18	FD			2018 STPX	25,000	25,000	
0172-0472	VARIOUS	DISTRICT 2	Upgrade Railroad Flashers/Gate Arms	CN		11/7/18	11/28/18	RRF			2019 STPX	200,000	200,000	
0172-0474	Various	DISTRICT 2	Replace/Install Ped Signs & Pvm't Markings on Local Roads	CN	6/27/18	8/8/18	8/29/18		9/5/18		2018 SIPH	2,625,000	2,625,000	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0173-0442	Various	DISTRICT 3	Guiderail - Non-NHS Routes	RW		10/5/16	10/26/16	11/7/16 <small>RW MOD 02</small>			2017 SIPH	50,000	50,000	
0173-0442	Various	DISTRICT 3	Guiderail - Non-NHS Routes	CN	9/6/17	10/18/17	11/8/17		11/15/17		2018 SIPH	3,500,000	3,500,000	
0173-0455	Various	DISTRICT 3	Signal in Stamford	CN	8/30/17	10/11/17	11/1/17		11/8/17		2018 SIPH	500,000	500,000	
								<small>100% federal eligibility, w/ 173-451</small>						
0173-0460	CT 162	WEST HAVEN	Traffic Control Signal on CT 162 @ Main Street & Kelsey Ave (FD)	PE		4/5/17	4/26/17	4/19/17 <small>FD, PE MOD 01</small>			2017 SIPH	22,500	22,500	
0173-0460	CT 162	WEST HAVEN	Traffic Control Signal on CT 162 @ Main Street & Kelsey Ave	CN	4/25/18	6/6/18	6/27/18		7/4/18		2018 SIPH	300,000	300,000	
								<small>w/ 173-461</small>						
0173-0468	Various	DISTRICT 3	Traffic Signal Replacements for APS Upgrades (FD)	PE		4/4/18	4/25/18				2018 SIPH	270,000	270,000	
								<small>FD</small>						
0173-0468	Various	DISTRICT 3	Traffic Signal Replacements for APS Upgrades	RW		4/4/18	4/25/18				2018 SIPH	160,000	160,000	
0173-0468	Various	DISTRICT 3	Traffic Signal Replacements for APS Upgrades	CN	4/24/19	6/5/19	6/26/19		7/3/19		2019 SIPH	4,940,000	4,940,000	
0173-0477	Various	DISTRICT 3	Install Centerline & Shoulder Rumble Strips	CN	11/9/16	12/21/16	1/11/17	1/4/17 <small>PE under 170-3350</small>	1/18/17		2017 SIPH	338,820	338,820	
0173-0481	VARIOUS	DISTRICT 3	Install Rumble Strips in District 3 (PD)	PE		10/5/16	10/26/16	11/4/16 <small>PD, New Installations</small>			2017 SIPH	30,000	30,000	
0173-0485	Various	DISTRICT 3	Installation of Signs & Pavement Markings for Horizontal Curves (PD)	PE		12/21/16	1/11/17	1/12/17 <small>PD</small>			2017 SIPH	1,044,000	1,044,000	
0173-0485	Various	DISTRICT 3	Installation of Signs & Pavement Markings for Horizontal Curves (FD)	PE		10/5/18	10/26/18				2019 SIPH	116,000	116,000	
								<small>FD</small>						
0173-0485	Various	DISTRICT 3	Installation of Signs & Pavement Markings for Horizontal Curves	CN	3/27/19	5/8/19	5/29/19		6/5/19		2019 SIPH	2,075,000	2,075,000	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0173-0487	Various	DISTRICT 3	Replace Traffic Control Signals at 2 SLOSSS Locations (PD)	PE		3/15/17	5/17/17	5/31/17 PD			2017 SIPH	83,000	83,000	
0173-0487	Various	DISTRICT 3	Replace Traffic Control Signals at 2 SLOSSS Locations	RW		4/10/19	5/1/19				2019 SIPH	50,000	50,000	
0173-0487	Various	DISTRICT 3	Replace Traffic Control Signals at 2 SLOSSS Locations (FD)	PE		4/10/19	5/1/19				2019 SIPH	47,000	47,000	
0173-0487	Various	DISTRICT 3	Replace Traffic Control Signals at 2 SLOSSS Locations	CN	4/29/20	6/10/20	7/1/20		7/8/20		2020 SIPH	656,000	656,000	
								w/ 173-486						
0173-0491	Various	DISTRICT 3	Replace/Install Ped Signs & Pvmt Markings on Local Roads	CN	7/11/18	8/22/18	9/12/18		9/19/18		2018 SIPH	1,775,000	1,775,000	
0174-0391	CT 68	NAUGATUCK	Traffic Signal Replacement - CT 68 at SR 723	CN	5/17/17	6/28/17	7/19/17		7/26/17		2017 SIPH	480,000	480,000	
								w/ 174-392						
0174-0399	CT 8 & 35	DISTRICT 4	Traffic Control Signals on Rt 8 Naugatuck, Rt 35 Ridgefield	RW		12/21/16	1/11/17	1/12/17 RW MOD 00			2017 SIPH	50,000	50,000	
0174-0399	CT 8 & 35	DISTRICT 4	Traffic Control Signals on Rt 8 Naugatuck, Rt 35 Ridgefield (FD)	PE		12/21/16	1/11/17	1/4/17 FD, PE MOD 01			2017 SIPH	45,000	45,000	
0174-0399	CT 8 & 35	DISTRICT 4	Traffic Control Signals on Rt 8 Naugatuck, Rt 35 Ridgefield	CN	1/3/18	2/14/18	3/7/18		3/14/18		2018 SIPH	600,000	600,000	
0174-0405	Various	DISTRICT 4	Traffic Signal Replacements for APS Upgrades	RW		6/27/18	7/18/18				2018 SIPH	160,000	160,000	
0174-0405	Various	DISTRICT 4	Traffic Signal Replacements for APS Upgrades (FD)	PE		6/27/18	7/18/18				2018 SIPH	270,000	270,000	
0174-0405	Various	DISTRICT 4	Traffic Signal Replacements for APS Upgrades	CN	7/17/19	8/28/19	9/18/19		9/25/19		2019 SIPH	4,940,000	4,940,000	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0174-0406	Various	DISTRICT 4	Install Signs & Pvmnt Markings on HRRR Horizontal Curves (FD)	PE		6/7/17	6/28/17	FD, qualifies for SIPR			2017 SIPH	120,000	120,000	
0174-0406	Various	DISTRICT 4	Install Signs & Pvmnt Markings on HRRR Horizontal Curves	CN	9/6/17	10/18/17	11/8/17	qualifies for SIPR	11/15/17		2018 SIPH	1,900,000	1,900,000	
0174-0412	Various	DISTRICT 4	Install Centerline & Shoulder Rumble Strips	CN	11/9/16	12/21/16	1/11/17	1/4/17 PE under 170-3350	1/18/17		2017 SIPH	385,400	385,400	
0174-0415	VARIOUS	DISTRICT 4	Install Rumble Strips in District 4 (PD)	PE		10/5/16	11/2/16	11/8/16 PD, New Installations			2017 SIPH	30,000	30,000	
0174-0415	VARIOUS	STATEWIDE	Install Rumble Strips Statewide	CN	4/12/17	5/17/17	6/7/17	5/25/17 New Installations	6/14/17		2017 SIPH	489,860	489,860	
0174-0417	Various	DISTRICT 4	Installation of Signs & Pavement Markings for Horizontal Curves (PD)	PE		12/21/16	1/11/17	1/12/17 PD			2017 SIPH	1,950,000	1,950,000	
0174-0417	Various	DISTRICT 4	Installation of Signs & Pavement Markings for Horizontal Curves (FD)	PE		4/1/19	4/22/19	FD			2019 SIPH	225,000	225,000	
0174-0417	Various	DISTRICT 4	Installation of Signs & Pavement Markings for Horizontal Curves	CN	11/6/19	12/18/19	1/8/20		1/15/20		2020 SIPH	4,175,000	4,175,000	
0174-0419	CT 63	NAUGATUCK	Replace Traffic Control Signal on CT 63 at Rubber Avenue (SLOSSS) (PD)	PE		3/1/17	3/22/17	3/17/17 PD			2017 SIPH	41,000	41,000	
0174-0419	CT 63	NAUGATUCK	Replace Traffic Control Signal on CT 63 at Rubber Avenue (SLOSSS)	RW		12/19/18	1/9/19				2019 SIPH	10,000	10,000	
0174-0419	CT 63	NAUGATUCK	Replace Traffic Control Signal on CT 63 at Rubber Avenue (SLOSSS) (FD)	PE		12/19/18	1/9/19	FD			2019 SIPH	24,000	24,000	
0174-0419	CT 63	NAUGATUCK	Replace Traffic Control Signal on CT 63 at Rubber Avenue (SLOSSS)	CN	1/8/20	2/19/20	3/11/20	w/ 174-418	3/18/20		2020 SIPH	335,000	335,000	
0174-0422	Various	DISTRICT 4	Replace/Install Ped Signs & Pvmnt Markings on Local Roads	CN	7/25/18	9/5/18	9/26/18		10/3/18		2018 SIPH	2,675,000	2,675,000	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
CHMP-xx	Various	STATEWIDE	CHAMP Safety Service Patrol	OTH		TBD	TBD20	Conv Placeholder			2020 SIPH	4,083,300	4,537,000	
CHMP-xx	Various	STATEWIDE	CHAMP Safety Service Patrol	OTH		TBD	9/30/21	Conv Placeholder			2021 SIPH	4,083,300	4,537,000	
CHMP-xx	Various	STATEWIDE	CHAMP Safety Service Patrol	OTH		TBD	9/30/22	Conv Placeholder			2022 SIPH	4,083,300	4,537,000	
SAFE-CI	Various	STATEWIDE	Placeholder for Continuation of Safety Circuit Rider Program	PL		TBD	TBD19	Replaces 170-3380			2019 SIPH	1,125,000	1,250,000	
SIPH-xxx		STATEWIDE	TBD Safety Projects	OTH		TBD	TBD20				2020 SIPH	16,000,000	17,777,778	
SIPH-xxx		STATEWIDE	TBD Safety Projects	OTH		TBD	9/30/21				2021 SIPH	20,000,000	22,222,222	
SIPH-xxx		STATEWIDE	TBD Safety Projects	OTH		TBD	9/30/22				2022 SIPH	20,000,000	22,222,222	